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ESTIMATE RUN 09/10/2013

ESTIMATE SUMMARY 15:17:59

CONTID: C19197         ESTIMATE NO: 0005 PROG 2005

PCN: 19197-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART WORKZONES FOR TWIN TUNNEL PERCENT TIME:

PROJECT NO: IM0703-397                    

SMART WORKZONES FOR TWIN TUNNEL

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 09/10/2013 DATE TIME STARTED 03/04/2013

117 MEEKER STREET DATE LET 01/17/2013 DATE WORK BEGAN 04/01/2013

 DATE AWARDED 02/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/28/2013 DATE ACCEPTED

DELTA CO 81416     970-257-1879 DATE NOTICE TO PROCEED 03/04/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 349,735.10 PARTICIPATING $ $ 40,471.40

AWARD PROJECT AMT: 336,445.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -956.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.42

CALENDAR DAYS

CALENDAR DAYS

42.27%

201,887.00

40,471.40

40,471.40

39,514.99

$

$

$

$

147,848.10

0.00

147,848.10

0.00

147,848.10

-3,789.30

0.00

144,058.80

0.00

AMOUNT DUE 144,058.80 39,514.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,514.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON, REGION 1

SUMMIT  

33.0 TIME ALLOW: 214

ORIG TIME ALLOW: 214
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PCN: 19197-BID    ESTIMATE RUN 09/10/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Portable Message Sign Panel (Reset) 2.000

0.000

210-00822  
 

3.000

EACH

100.00000 200.002.000

0.00

0010 *Portable Non-Intrusive Traffic Sensor (Reset) 1.000

0.000

210-00846  
 

3.000

EACH

250.00000 250.001.000

0.00

0015 Portable Pan-Tilt-Zoom Camera (Reset) 0.000

0.000

210-00892  
 

3.000

EACH

300.00000 0.000.000

0.00

0020 *Mobilization 0.107

0.071

626-00000  
 

1.000

L S 

121,000.00000 21,538.000.178

8,591.00

0025 *Traffic Control Inspection 4.000

0.000

630-00007  
 

10.000

DAY 

75.00000 300.004.000

0.00

0030 *Traffic Control Management 8.000

0.000

630-00012  
 

10.000

DAY 

200.00000 1,600.008.000

0.00

0035 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

8.000

EACH

5.00000 0.000.000

0.00

0040 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

20.000

EACH

5.00000 5.001.000

0.00

0045 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0050 *Portable Message Sign Panel 728.000

248.000

630-80359  
 

1,712.000

DAY 

85.00000 82,960.00976.000

21,080.00

0055 *Drum Channelizing Device 25.000

0.000

630-80360  
 

122.000

EACH

40.00000 1,000.0025.000

0.00
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PCN: 19197-BID    ESTIMATE RUN 09/10/2013

PROJECT: IM0703-397                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:17:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Traffic Cone 0.000

0.000

630-80380  
 

100.000

EACH

1.00000 0.000.000

0.00

0065 *Mobile Attenuator 2.000

0.000

630-85041  
 

10.000

DAY 

400.00000 800.002.000

0.00

0070 *Smart Work Zone System Server and Sofware 91.000

31.000

630-88000  
 

214.000

DAY 

25.00000 3,050.00122.000

775.00

0075 *Portable Non-Intrusive Traffic Sensor 905.000

310.000

630-88005  
 

2,140.000

DAY 

12.00000 14,580.001,215.000

3,720.00

0080 *Portable Pan-Tilt-Zoom Camera 799.000

279.000

630-88010  
 

1,926.000

DAY 

12.50000 13,475.001,078.000

3,487.50

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0095 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0100 Added Item (Day)/ Blue Tooth sensor 116.000

62.000

900-00005  
 

178.000

DAY 

45.45000 8,090.10178.000

2,817.90

CAT 147,848.1040,471.40349,735.10CURRENT AMT0200 $ $ $

$ 147,848.1040,471.40$349,735.10$CURRENT AMTPROJECT TOTAL


